
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:05 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 340 Date: 28-Oct-2013 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 511

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS mechanical piping installation. Accept and
release structural Tee for the PS-5 pipe supports for the DIP expansion loops at PP 126 (CB 19). Misc
MEP paperwork and write diaries. Sent the update to the MEP punchlist to John Lyon for consolidation
with the project punchlist.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

DIP pipe supports

The long WT 8 x 22.5 cross beams for the PS-5 pipe supports for the DIP expansion joint at PP 126
arrived today with all required paperwork. I inspected the material, found it free from damage, and that the
paperwork matched the delivered material, and as such, I released it for use on the bridge.

123 0-000-000.123

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.50 0.00 0.00 5.50

JNM NARCISO BIAGIPlumber/Pipefitter 5.50 0.00 0.00 5.50

FOR TOM COLOMBOPlumber/Pipefitter 5.50 0.00 0.00 5.50

Diary: Dispute

Mechanical Piping

The FWS crew, including Josh Johnson (not in PMIV) worked on replacing the Victaulic fittings for 4" CA
line for the expansion loops at PP 81 and 126 with welded elbows per the Contract Plans and approved
shop drawings.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 340 Date: 28-Oct-2013 Monday

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 2.50 0.00 0.00 2.50

JNM NARCISO BIAGIPlumber/Pipefitter 2.50 0.00 0.00 2.50

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

Dehumidification System

AFB submitted the preliminary Test and Balance (TAB) Report and the Dehumidificaiton Work Plan via
email.

128 0-000-000.128

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Change of Character

In addition to the normal work, the FWS crew worked at night to take advantage of the WB closure. The
crew spent 1.5 hours mobilizing, and 1 hour demobilizing at the end of the shift.

In addition to equipment used in this operation, the crew used 2 additional crew trucks, and a port-a-potty
on a trailer.

001 0-FWS-ELS.354

Page 2 of 2ddrRptbyBidItem


